Hanford Site Performance Report — March 1999
Section H-Environmental Restoration

PLAN 2006 BASELINE

Environmental Restoration
PBS to Current Baseline Comparison
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FY 1997 [ FY 1998 | FY 1999 | FY 2000 | FY 2001 [ FY 2002 | FY 2003 | FY 2004 | FY 2005 | FY 2006 | FY 2007 | FY 2008 | FY 2009 [ FY 2010 |FY 11-46 |FY 97-46
|——DWP & APPROVED CHANGES 149.5 150.7 155.4 160.4 184.2 234.2 299.2 310.4 290.4 330.4 360.6 359.6 367.0 369.2 1103226 114.043.8
—4—PRS 1/98 SUBMITTAL 139.3 151.7 157.3 181.2 236.8 304.4 310.7 290.7 301.4 339.5 376.6 4254 4436 [9.2625 [12921.1

NOTE:  FY 1997 DWP includes RCRA Operationa Monitoring value of $12.5M
FY 1998 “PBS 1/98 Submittal,” includes $2.3M for line item in ADS 7340



